AGENDA

SPECIAL COMMITTEE ON THE MANCHESTER MUNICIPAL

COMPLEX
March 05, 2013 5:00 p.m.
Aldermen Ludwig, Long, O’Neil, Aldermanic Chambers
Osborne, Shea City Hall (3" Floor)
1. Chairman Ludwig calls the meeting to order.
2. The Clerk calls the roll.
3. Project summary update.
4. Project budget and construction costs.
5. Project Labor Report.
TABLED ITEMS

(A motion is in order to remove any item from the table.)

6. Policy on benches and bricks.
(Note: Tabled 10/15/2012)

7. Information on former mayor’s podium.
(Note: Tabled 10/15/2012)

8. If there is no further business, a motion is in order to adjourn.



2/25/2013

Harvey Final Cost Projections

Contract Summary

Harvey Construction Current Contract $38,637,625
Current Estimate @ Completion™ $38,637,625
City Costs (see breakdown) $4,862,375
Total Project Costs $43,500,000

*This number includes $300,000 in costs expected to be self-performed by City.
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2/25/2013
CIP 810512 Funding Summary

Anticipated Project Revenues $595,000
Transfer from MMC Project to CIP 810512 $166,631
National Grid Rebates (Actual) $112,504
Liberty Gas Rebate (Anticipated) $6,000
Demand Response Participation $46,185
PSNH Rebates (Anticipated) $3,000
Interest Accrual (Estimated) $82,000
Subtotal $416,320
*Transfer from MMC Project Contingency $157,088
*Transfer from MMC Project Construction $21,592
Total CIP 810512 Revenues $595,000
Project Funding Balance (Shortfall) $0

*Committee Approval Required



# of Days on Site
Subcentractor Employee Name Manchester Greater Manchester Manch/Greater Man Non-Manch

Cities included in Greater

Manchester . Auburn, Bediord, Goffstown, Hooksett, Litchfield, Londonderry, Merrimack

LA IC 0% -k
Harvey Gonstruction
Harvey Gonstruction
Harvey Construction
Harvay Construction
Harvey Construction
Harvey Construction
Harvey Construction
Harvey Gonstruction
Harvey Construction
Harvey Construction
Harvey Construction
Construx, Inc

Constru, Inc

Construx, Inc

Construy, Inc

Construx, Inc

Construx, Inc

Construx, inc

Construx, Inc

Construx, Inc

Construx, Inc

Construx, Inc

Construx, Inc

Construx, Inc

Construx, Inc

Construx, Inc

Construx, Inc

Fietcher Appliances
Fletcher Appliances

Four Seasons-6/20-12/8
Four Seasons

Four Seasons

Four Seasons

Four Seasons

Hampshire Fire Protection
Hampshire Fire Protection
Hampshire Fire Protection
Hampshire Fire Protection
Hampshire Fire Protection
Hampshire Fire Protection
Hampshire Fire Protection
Hampshire Fire Protection
Hampshire Fire Protection
Kidder Concrete Cutling
Kidder Concrete Cutting
Kone Inc.

Elezovic, Kasim
Kowak, Michael
Murphy, Thomas
Lappas, John
Alic, Ferid
Gleason, Jason
Fletcher, Ray
Huggins, George
Martino, Andrew
Saar, Larry
Yerxa, Morgan
Arsald, Robert
Barrette, William
Farina, Robert
Flanders, Daniel
Forest, Joshua
Gould, Cory
Hds, Gern
Johnson, David
McGill, Paul
McKenzie, Brian
Melanson, Craig
Mitchell, Jeremy
Morton, Fred
Petrelii, Phillip
Royer, Joshua
Sacrab, Steve
Piper, Jonathan
Leduc, Joshua
Blake, James
Little, Tommy
Latiolais, Nate
Momeault, Greg
Guimond, Mike
Dean, John
Depalo, Steven
Horan, Russeli
Pepper, Joshua
Velez, Benjamin
Shattuck, Erik
Shonyo, Craig
Sulfivan, Patrick
Lotiman, Jakob
Emmons, Tyler
Sullivan, Keith
Dabrieo, Todd

312
108
0
248
74
12

27

312
108

248
74
12
18
21

36.5
1125

36.5
155.76

36.5
112,58
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Subcontractor
Kone Inc.

Kone Inc.

Kone Inc.

Signet

Signet

Longchamps Electric
Longchamps Electric
Longchamps Electric
Longchamps Electric
Longchamps Electric
Longchamps Eleclric
Longchamps Electric
Longchamps Electric
Longchamps Electric
Longchamps Electric
Longchamps Electric
Longehamps Electric
Longchamps Electric
Longchamps Electric
Longchamps Electric
Longchamps Electric
Longchamps Electric
Longchamps Electric
Longchamps Electric
Longchamps Electric
Longchamps Electric
Longchamps Electric
Longchamps Electric
Longchamps Electric
Caprioli Painting
Capriofi Painting
Noonan Brothers
Noonan Brothers
Noonan Brothers
Noonan Brothers
Noonan Brothers
Noonan Brothers
Noonan Brothers
Noonan Brothers
Noonan Brothers
Noonan Brothers
Noonan Brothers
Noonan Brothers
Nocnan Brothers
Noonan Brothers
Noonan Brothers
Noonan Brothers
Noonan Brothers

Advanced Ceiling Systems
Advanced Ceiling Systems

Employee Name
Volpe Thomas
Schubert, Emst
Whitley, Stephen
Manning, Edward
Nitti, Richard
Bragg, lan

Brown, Alexander
Burton, Nicholas
Coulouras, James
Conway, Shawn
Ferland, Kristopher
Fredetie, Chris
George, Sean
Hartson, Wailter
Hebert, Brandon
Hebert, Christopher
Hutching, Charles
Johnson, Zackery
Kavenagh, Shaun
Lengchamp, Peter
McCormick, Kevin
Montambeault, Larry
Ritter, Bemard
Mitchell, Scott
Sheldon, Adam
Schevick, Scott
Vaccaro, Ryan
Vincent, Nicholas
Yaroscak, Timothy
Bruno, Mark
Walbridge lil, Alvin
Bassetl, Kevin
Brikmaier, David
Buote, Russel
Fabbrizio, Anthony
Fall, Robert

Gaita, David
Gionet, Robert
Grano, Duane
Levesque, John
Montiminy, Connie
Rainey, David
Russell, Thomas
Tanner, Malcom
Tavarez, Jose
Vanpelt, David
Ventola, Anthony
Ventola, Ron
Lopez, Jonathan
Lopez, Michasal

Manchester Greater Manchester Manch/Greater Man Non-Manch AlINH Other States
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# of Days on Site
Subcontractor Employee Name Manchester Greater Manchester Manch/Greater Man Non-Manch AlINH Other States Total
NESM Boon, Jesse 146 146 146
NESM Gingras, Maurice 0 0 0
NESM Ingram, Julius 855 85.5 85.5
NESM Jordan, Corey 148.5 148.5 148.5
NESM Mead, Paul 0 0 0
NESM Vaillancourt, Danny 65.5 B5.5 65.5 65.5
Northern Peabody Daisey, Richard 1.5 15 15
Northern Peabody Fall, Patrick 0 0 0
Northern Peabody Fragola, Dean 95 96 96
Northern Peabody Gardner, Jeffrey 9.5 95 9.5
Northarm Peabody Gorski, Christopher 111 111 111
Northem Peabody Holmes, John 32 32 32
Northern Peabody Velez, Getsemani 143 143 143
Northern Peabody Ferrera, James 3 3 3
Northern Peabody Miller, Bradley 54.5 54.5 54.5 54.5
Northern Peabody iaran, Michael 0 0 0 0
Northern Peabody Reynolds, Scott 0 0 0
Northern Peabody Rice, Jon 8 8 [
Northern Peabody Tardif, Alan 0 0 0
Northern Peabody Torosian, Jessie 138 138 138
Northern Peabody Weniworth, Dana ¢ 0 0
Northern Peabody Willbrant, Andrew 15 1.5 1.5
Premier Concrete Alexander, Douglas 5825 58.25 58.25
Premier Concrete Baker, Caleb 0 0 0
Premier Concrete Baker, Zachariah 0 0 0
Premier Concrete Bouchard, Tim 0 0 0
Premier Concrete Cosgrove, Mark 0 0
Premier Concrete Cuthbert, George 0 0 Y
Premier Goncrete Davis, John 0 0 0
Premier Concrete Giliis, Jason 0 4]
Premier Concrete Gray, Justin 25.5 25.5 25.5
Premier Concrete lodice, Joseph 11.5 115 11.6
Premier Concrete Lampinen, Shane 0 0 0
Premier Concrete Lodice, Joseph 0 0 0
Premier Concrete Senechal, Gary 0 0 0
Premier Concrete Tiaffie, Jeffrey 50 0 50
Premier Concrete Zachariah, Baker 0 0 0
Viking Controfs Kashulines, Gary 1425 1425 1425
Viking Gontrols Medina, Steve 100.75 100.75 100.75
Viking Controls Bird, James 128.5 129.5 1298
Viking Conirols Cassidy, Brenon 32 32 32
Totals -January 1433.5 0 1433.5 3501.26 4884.75 247 6181.79

5.3

Totals - March, April, May, June, July,

Aug., Sept., Oct, Nav., Dec., Jan,

February, Mar., Apiil, May, June, July,

Aug, Sept., Oct, Nov,Dec, Jan 12673.81 3958.75 16540.06 256545 424961 4699.65 47294.21

Cumulative Total 26.80% 8.37% 35.82% 5424%  89.85% 9.94% 100.00%
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Benches, tree markers, and commemorative bricks will be made available for purchase in
the landscaped areas of the new Municipal Complex. They will be available according to
the attached plan.

Bench/Tree Mg_;rker/Comniemerative Brick Fund Policy

Pricing for the units will be as follows:

Commemorative Brick: $50 each
Engraved Bench $900 each
Tree Marker: $600 each

Once purchased the units will be engraved with the donors’ name or the individual to
whom the unit will be dedicated.

Proceeds from the fund will support the Department of Public Works Employee
Recognition Fund. The funding available will be used to support Departmental
employees and their families with such things as: outstanding performance, life changing
events, hardship alleviation, scholarships, and other similar endeavors. In addition the
funding will support establishment of efforts to preserve the history of the department
and its’ individual divisions. Examples would include payment for restoration of
historical photographs, studies, or to support the display of such objects.

Eligible prospects or occasions for the use of such funds can be recommended by
employees of the Department or the public in general. A form will be developed which
would be filled out and submitted to the Director for consideration, If the Director feels
worthy prospects have been submitted he will submit such to the Highway Commission
for confirmation prior to moving forward. This process will of course be dependent on
funds available.

A bank account will be opened and dedicated to the fund. The Director will designate an

employee to oversee deposits and withdrawals from the account (balance the account).
Dual signature(s) will be required for withdrawing any funds from the account.
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DPW MONUMENT
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RELOCAYED PD MONUMENT
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CITY OF MANCHESTER
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12" ROUNDING
(Tve.)

PARKING LOT

MONUMENT

CONCRETE BASE

(SEE LB.A.

DETAIL SK~St-139-1 & a\

3/4" CHAMFER

EGDE {TYP.) /

\Imm.-on.&da FENCE

REIDCATED MOMUMENT

TME

CAPSULE

{SEE LB.A.
DETAL SK-Si-139-1 & 2)

SECTION A-A (DETAIL OF PD MONUMENT AND PAVERS}

Copyright 2012 ©Thomas F. Moren, inc.
48 Constilution Drive, Bedford, N.H. 03110

Al rights regerved. These pans and molerdals may not be copied,
duplicated, replicatad or otherwize reproduted in ony form wholscever
withut the prior writien permission of Thomus F. Moren, Inc.

This plon is sol efioclive unless signed by o duly cuthorized officer of

Thomas £, Morar, Inc.

PAVERS, FILL JOINTS WITH
ALLANCE GATOR SUPER
POLYMERIC SAND "HIGH
PERFORMANCE™ OR EQUAL
{SEE SKC-12 PD DONATED
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“t” STONE DUST

\én {SEE DETAL)

Ty VISITOR PARKING LOT

6" TYP. COMPACTED CRUSHED GRAVEL

UNDER PAVERS
COMPACTED

SUBGRADE
SKC-12 POLICE DEPT. DONATED PAVERS DETAILS
Livk Englnoare 48 Comstution Drive
et e Buctora, e o310 CITY OF MANCHESTER
vana Suneyars A DEFPT, OF HIGHWAYS
S alab b S ENGINEERING DIVISION
227 MAPLE STREET
1 |2/20/12 [ rewiseD monument Basesiwsk | 0k | 111 47 434.01 SCALE: 1"=2" Jan, 12, 2012 MANCHESTER, NH
rEv| _pare DESCRIPTION or| o] |E T e 17434~01 SHa
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Commission

Kevin A, Sheppard, P.E.

Public Works Director Raymond Hebert
Harold Sullivan
Timothy J. Clougherty Rick Rothwell
Deputy Public Works Director Bill Skouteris
Phil Hebert

f@u{ ECETVE 0
CITY OF MANCHESTER

0CT 05 2012 Highway Department
LCITYCLERKS OFFICE |
MEMO
To: Alderman Ron Ludwig, Chairman

From: Timothy I. Clougherty
Date: 07/25/12

Re: Former Mayor’s Podium

Chairman Ludwig and Committee Members:

At our last meeting the Department was requested to research rehabilitation options for the former
Mayor’s podium. Please see attached pictures.

With the aid of Alderman Greazzo several quotes were submitted for the rehabilitation work with the
lowest responsible bidder being Wind River Woodworking, with a price of $2,750.

Their scope of work, the proposal, and pictures of their podium are attached.

At this point if the Committee sees this as a viable project we would recommend awarding to Wind
River Woodworking per their proposal.

We welcome the opportunity to work with the Committee to determine the most appropriate location
for this piece and will coordinate the restoration and installation at your direction.

Thank you. I will be available at the next Committee meeting should there be any questions.

Cc: Kevin Sheppard
Kevin O’'Maley

227 Maple Street = Manchester, New Hampshire 03103 « (603) 624-6444 » FAX: (603) 624-6487
E-mail: hiway@manchesternh.gov » Website: www.manchesternh.gov
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site

Mr. Phil Greazzo
Alderman; Ward 10

139 Parker St.
Manchester, N.H. 03102

Restore oak podium /desk (c.1880~1900) For the city.-of Manchester, N.H.

1) Remove existing finish by hand

2} Sand/ fine sand

3) Repair all holes made foe wires and electrical outlets

4y Repair all loose or stuck drawers

5} Repair all loose mouldings

6) Stain

7) Tone areas where mouldings were removed fo match existing piece
8) finish w/4 coats high quality satin lacquer, sand between coats
93 Polish

10) Wax

11) Affix seal of the City of Manchester (provided by client)

$2000.00 - $2250.00
Pick up and delivery (if needed) with assistance from your labor at vour
$500.00 +/-
Thank you;

Adam Lempel ; Prop. Wind River Woodworking
www, windriverwoodworking. com

7.2
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Wind River Woodworking is a full service cabinet shop
specializing in the restoration and refinishing of antiques
and fine furnirure.

We take great pride in our “small shop approach” to
each project, which insures the client of a job done
thoroughly and professionally.

Our Services Include:

RESTORATION AND REFINISHING
All stripping is done by hand, care is taken ro preserve
detail. Missing pieces are fabricated and replaced, any
Decessary repairs are done. A full line of finishes are
available, from hand rubbed oil to clear or colored
lacquers.

FURNITURE REPAIR

Wind River Wood working does expert furniture repairs
such as regluing chairs, repairing missing or loose veneer,
and rebuilding furniture. We work closely with many of
the areas leading upholsterers so your furniture returns to
you both aesthetically beauriful and structurally sound.

CUSTOM CABINETRY

From full kitchens to bathroom vanities, entertainment
centers and “special needs units” Wind River can custom
design projects to the specific needs of our clients, using
a variety of woods and laminates to create beautiful and
functional units.

RESTORATION OF
ARCHITECTURAL WOODWORK

Wind River Wood working is skilled in the restoration
and repair of architectural woodwork: exterior such as
columns, porch turnings, and front doors, or interior-
such as fireplace mantles, stairway hanisters, or entire
paneled rooms. Once again, all stripping is done by
hand, carefully, and a variety of finishes are available,

IN HOME POLISHING
AND TOUCH UP SERVICE

To rejuvenate furniture that does not reguire restoration
Wind River offers our In Home Polishing and Touch Up
Service. Scratches are covered, small repairs done, then
the piece is cleaned and polished to revive the original
finish and beauty of fine furniture.

CANING AND RUSH WEAVING

Using the finest materials, both natural and man-made,
the original beauty of caned furniture is found again.
We offer hand caning, machine cane, and rush weaving
using either natural rush or man-made fiber rush,

INSURANCE ESTIMATES

Wind River Woodworking will work with you to submit
detailed estimates to your insurance company. Water
or fire damage, theft or vandalism, we will determine
the amount of repair work necessary prepare a precise
estimate.

Free Estimates

Free Pick-Up & Delivery (Limited Area)
Previous Clients Inclucle:

Brooks Memorial Library, Brattleboro
The Four Columns Inn

Brickers Restayrant
Monadnock Children’s Museum
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	AGENDA
	---
	1. Chairman Ludwig calls the meeting to order.
	2. The Clerk calls the roll. 
	3. Project summary update. 
	4. Project budget and construction costs.
	[Project Budget & construction costs.pdf]

	5. Project Labor Report. 
	[Project Labor Report.pdf]


	TABLED ITEMS (A motion is in order to remove any item from the table.) 
	6. Policy on benches and bricks.(Note: Tabled 10/15/2012)
	[tree marker policy.pdf]

	7. Information on former mayor’s podium.(Note: Tabled 10/15/2012)
	[Mayors podium.pdf]


	---
	8. If there is no further business, a motion is in order to adjourn.


